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Construction Meeting  

July 27, 2020 at 430pm 

Zoom/clubhouse  

 

 

In attendance: Alysia Privrat, Kay Hust, Christine Ballard  

Adna Trnjanin KPS, Steve Mejia, KPS and Jonathan Shelter Building and Design  

 

Meeting started: 4:35PM  

 

 

Jonathan start with an update on the construction:  

A lot of siding on 5725 started, expecting to be done with siding first building by 7th. On the first two 

buildings, they ended up with 7 of the 13 decks done, and 3 of the 4 back decks, Some more work needed 

but at least membranes are done. There is welding and tightening up that needs to happen then the siding 

will go above it.  

 

Framing they’re stuck on it, they’re starting back up. The two carports are almost done, building 5729 

C/D. they’re still working on those, small progress made since they were pulled off but they’re going 

back.  

 

A crew member had injured himself, not at work, but had to send him home. 9 guys one day a week, and 

6-7 rest of the week.  

 

Started the handrails, all the steel has showed up for that.  

 

Electrician need to locate the cover for 29. Car charge has not been installed yet, the carport is not ready 

on Alysia’s. no preference on which wall, it would be easiest on the shared war/more secure.  

 

25 and 27 have electrical, not on 29.  Decks need to be finished before they can wrap.  

The soffit is done on the carports on 25, not on the other units.  

 

There were carport on 25 partial 5 out of 13 done.  

  

Due to heat they’d like to start at 730, and out at 4. Heatwave is about to hit, so hot weather and could 

be dangerous. Everything over 90 is considered, if there’s no shade, or on the roof/ladders, they should 

avoid being out. In the shade it’s not a big deal, but dry heat causes dehydration.   

 

As much as we like to get this done, we don’t want to see someone hurt, Contractors to check with WA 

state law and check on heat wave laws.  

 

Alysia clarified that it’s better to start earlier and be safe, make sure no one falls off the ladder due to 

heart exhaustion or stroke. Try to move crew to less exposed areas in the  

 

Christine, in the grand scheme of things, are we still on track, behind or ahead.  

We are still behind, but we are not sinking back behind.  

Alysia asked if the contractor had caught up since the shutdown.   
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Contractor: no, not really, trying to keep everything rolling. There’s going to be a time when everything 

will catch up and be good but not right now.  

 

Steve: for the number of guys there are, contractor is doing a good job and there’s so much detail, even 

in just installing the siding, so you’re doing a great job.  

 

The soffit that was installed over the eves, won’t have padding, so it’d be good to install a couple of nails 

to keep it strong.   Contractor stated that they need more than 2 nails in 8 inch.  

 

The facia board is popping, vertical trim piece should be cut so it can go flush, on 25.  

The contractor is aware of that and did that since venting was exposed.  

 

Window is going to be installed in the clubhouse tomorrow 7/28  

 

Alysia would like to move back to Thursday, so Brihtanni can attend 8/13 at 4:30pm  

 

Adjourned: 4:54pm  

________________________ 


